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Attached is a copy of the June 1, 1982 log for this projéct. I have tried to
incorporate your suggestions for improvement. Thank you for your input.

SUBJECT: | 0G FOR REILLY TAR AND CHEMICAL, ST. LOUIS PARK "““

I have changed the priority ranking as follows:

Task should be completed-in 7-10 days or sooner

Priority A -

Priority B - Task should be completed in 30 days or sooner
Priority C - Task will be completed in longer than 30 days
Priority F - Task has been finished

Priority PD- Task is past due

Priority NA- Task is not assigned

I hope that this clears up some of the earlier confusion. There still needs
to be work done on parties responsible and coordinate parties. These should
be ironed out by the next log.

As always, I appreciate your comments and suggestions for improvements.

MJH/dc
Attachment
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June 1, 1982 Privileged
Page One
Responsible For Coordinate With
Goal/Issues Priority Task Initials Agency Initials Agency
I. Contain ground water contami-
nation; clean up ground water
contamination; provide
drinking water for
St. Louis Park, Hopkins
1. Water treatment study A -See IV.3. MJH PCA 0C MOH
RF PCA MC MDH
DK SLP
[ ) PBB EPA
SR PCA
SS AG
2. MDH sets drinking water B -Breimhurst to meet with Petterson MJH PCA RF PCA
for PAH and criteria 3rd week of June GM PCA
for re-opening closed LR PCA
wells RD MDH
RD MDH
3. MPCA sets discharge A -Water Quality Division sets limit: MJH PCA RF PCA
standards for PAH Dave Maschwitz writes memo RC PCA
DM PCA
MC MDH
DC AG
JP EPA
. C -Determine background levels of PAH in RF PCA " "
Minnehaha Creek and Mississippi River
C -Determine influent/effluent of PAH at RF PCA " "
MWCC Pig's Eye plant
NA -Determine effects of PAH on sludge MJH PCA " "
(concentration and disposal practices)
C -Determine concentrations of PAH in RF PCA " "

discharges near site (i.e. Methodist
Hospital)




June 1, 1982

Privileged

Page Two
Responsible For Coordinate With
Goal/Issues Priority Task Initials Agency Initials Agency
r.3. continued
NA -Determine concentration of PAH in other MJH PCA " "
discharges in state
NA -Determine concentration of PAH in other MJH PCA u "
discharges in other states
4, USGS completes report and A -See IV.6.
. computer model
5. Well abandonment A -Reconstruct well 23 MR PCA MC MDH
Hickok to start June 7 RF PCA SS AG
MH USGS
C -Reconstruct sugar beet MJH PCA MC MDH
RF PCA SS AG
MH USGS
C -Well survey MJH PCA MC MDH
Hickok to start with institution RF PCA SS AG
MH USGS
A -MJH to look at door-to-door MJH PCA MC MDH
techniques, especially PR SS AG
MH USGS
6. Determine effects of con- A -Coordinate analysis of raw and finished MJH PCA DG MDH
ventional water treatment water samples with Reilly's consultant MK MDH
on PAH
C -MDH will consider analysis of finished MC MDH MJH PCA
water, as part of on-going municipal DK SLP
sampling program
C -MDH will consider expanding above to MC PCA MJH PCA
Hopkins - HOP
C -Water treatment study will check MJH PCA GE MDH

-
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June 1, 1982 Privileged
_Page Three
Responsible For Coordinate With
Goal/lssues Priority Task Initials Agency Initials Agency
L)
I. continued
7. Do additional contaminants c -Water treatment study will investigate
(other than PAH) exist at nitrogenous and sulfur aromatic
or near site heterocycles
NA -Do other sources of PAH or creosote waste
exist at or near the site?
. NA -Do other organic contaminants (such as
solvents) exist which could cause PAH
compounds to move differently?
NA -Do other inorganic contaminants (such as
heavy metals) exist?
8. Status of stored samples C -Maintain security of samples at Polar RF PCA DT PCA
Locker MC MDH
NA -Determine which samples should be analyzed RF PCA DT PCA
and which should be tossed MC MOH
9. SLP drinking water F -SLP sets emergency and contingency
plan for water use: April 15, 1982
F -SLP connects to Plymouth: May 24, 1982 DK SLP DG MDH
@ MC MDH
C -SLP to investigate connection to
Minneapolis and Minnetonka DK SLP DG MDH
MC MDH
c -Water treatment study to investigate DK SLP DG MDH
alternative water supplies (see I.1.) MC MDH
C -Well 17 to be completed by Sept. 1, 1982 0K SLP

t—pr e - e g s e e~ =
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Page Four
Responsible For Coordinate With
Goal/Issues Priority Task Initials Agency Initials Agency
.9 continued
c -Water treatment study to investigate costs
of new or deeper wells in SLP
NA -Investigate participation by RT in SLP MC MOH RF PCA
water supply JP EPA
. Other Reilly Tar sites c -Determine whether further investigation RF PCA MJH PCA
(e.g. SE Minneapolis) justified DC AG
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.Page Five

Privileged

Goal/Issues Priority

Responsible For
Task Initials Agency

Coordinate With
Initials Agency

II. Contain, treat and/or remove
source materials and restore
the site to developable land
(with restrictions on
development and long term
monitoring)

1. Do source materials invest- A

igation, including bench

. testing, pilot testing,
cost effective analysis and
plans and specifications
for containing treating
and/or removing source
materials.

-Develop work task, timeline and costs for MJH PCA
coope;ative agreement by 6/14/82 (see
1v.4.

RF
PBB

PCA
USGS
EPA

2. Coordinate development at A
NW corner of site

-Determine status of development, metro MJH PCA
council decision, status of monitoring
samples

RF
DC

PCA
MDH
AG




June 1, 1982 ' Privileged
. Page Six
Responsible For Coordinate With
Goal/Issues Priority Task Initials Agency Initials Agency

ITI. Successfully conclude
litigation against Reilly
Tar and Chemical and recover
funds which have and will be
expended to clean up the
site and ground water

A. Organize data and prepare B -Confidentiality/privilege question KS AG
SS AG
. data presentation
1. Computer -Encode data and reports as they become KS AG MJH PCA
available
2. Compile data B -Decide format for presentation of water SS AG MJH PCA
quality analysis and soils analysis DC AG RF PCA
C -Compile water analysis MC MDH
MJH PCA
C -Compile soil analysis RF PCA
NA -Computer storage MJH PCA
KS AG
3. Documents C -Supplement production of documents to KS AG
- Reilly
G -Feed documents to control system (number JP EPA KS AG
and index documents) ED D0J DC AG
EH DOJ
4. Graphics F -Map of buildings and facilities RF PCA DC AG
JP EPA
MK EPA
ED D0J
C -Locate wells and where water supplies taken RF PCA i i
n e | |
C -Prepare graphics showing extent of MJH PCA 5 &
nc an-

contaminant nlumec B T e e | B e e e
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' Page Seven

Responsible For Coordinate With
Goal/Issues Priority Task Initials Agency Initials Agency

I111.4 continued

C -Duplicate USGS prints, slides and OH's MJH PCA " “

C -Inventory photos held by SLP

C -Organize and annotate photo collection MJH PCA DC AG
5. Reilly Tar Process F ~-Final draft completed SR PCA DC AG

. MK EPA

B. Retain expert witnesses

1. Retain expert chemist to F -Telephone interview with chemist: SS AG
analyze and critique 5/12 and 5/13 DC AG MJH PCA
existing data, laboratory MK EPA
technique, QA/QC A -Kimball and Warshawsky to visit: RL EPA
6/8 and 6/9 ED D0J
2. Retain expert toxicologist- A -Telephone interviewgwith toxicolo- " " " "
EPA to provide list gist: 5/20, s/7
3. Retain soil scientist/soil A -See B.1. " " " "

chemist to establish that

R.T. wastes are in soil

and ground water
4. Retain expert on in-place F -Retained " " " "
biological degradation
(Kirk Brown)

5. Retain chemical engineer F -Retained SR PCA DC AG
to consult on R.T. process RL EPA JP EPA
(Warren Thompson) B -Consult redeposition ED D0J

6. Retain pollution control F -See B.5. possibly . MK EPA SR PCA
expert to advise what was MJH PCA
“state-of-the-art" pollution DC AG

control equipment ED D0J



Jume 1, 1982 Privileged
Page Eight

Responsible For Coordinate With
Goal/lssues Priority Task Initials Agency Initials Agency

I11.8. continued

7. Retain "crusty" geologist F -Geraghty Miller retained MK EPA RF PCA
' : MJH PCA
MC MDH
DC AG
SS AG
ED DOJ

@ Litigation

1. Pleadings, orders, -Awaiting ruling on Reilly's Motion to
stipulations, motions Dismiss
-Research appeal possibilities SS AG DC AG
ED DOJ
2. Depositions
a. Reilly Tar C -Depose Mr. Finch - July, 1982 DC AG SR PCA
SS AG RL EPA
BMc AG ED DOJ
NA -Depose other current R.T. employees
. NA -Depose past R.T. employees
b. SLP officials and NA -Past and current DC AG RL EPA
employees SS AG ED D0J
c. PCA employees NA -Past and current DC AG
SS AG
d. MPH employees NA -Past and current DC AG
SS AG

Pz AG




June 1, 1982 Privileged
Page Nine

Responsible For Coordinate With
Goal/Issues Priority Task Initials Agency Initials Agency

IIl. continued
3. Interogatories
a. R.T.'s answers F

b. Federal interrog-

atories
. c. MN interrogatories to C -Interrogatories re: contamination SS AG
SLP of site and purchase ED DOJ
4, Admissions C -Draft request for admissions 0C AG RF PCA
SS AG SR PCA
RE EPA
ED DOJ
FH DOJ
5. Magistrate or special -Defer decision until after argument of DC AG RE EPA
master Reilly Motion to Dismiss SS AG ED DOJ
FH DOJ
6. Other landowners F -MN delineate "swamp" area as it existed DC AG RL EPA
over the years ) AG ED DOJ
FH - DOJ
‘ F -EPA identify landowner of "swamp" DC AG RL EPA
SS AG ED D0J
FH DOJ
7. Witnesses C -Contact witnesses to R.T. operations and DC AG
organize interview notes BMc AG
SS AG
8. Field activities: A -Hickok to start on well 23 on 6/7/82 MJH PCA SS AG
Inform Reilly of Agency RF PCA 0C AG
and subcontractor field
activities A -Submittal of cooperative agreement ~MJH PCA SS AG
to do source facility planning __RF PCA “oC AG

N et
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Page Ten
‘Responsible For Coordinate With
Goal/Issues Priority Task Initials Agency Initials Agency
III. continued
9, Investigations: B -Reilly to sample raw and finished water MJH PCA SS AG
Keep informed of DG PCA DC AG
Reilly's activities in
the field
10. QA/QC at 1labs C -Establish.QA/QC between labs by comparing MJH PCA RF PCA
analytic resul b% S, JIOH and MRI. MK MC MDH
reported. t “0f EPA's Gisamg Cucisst §S AG
lab ( Lab) can do QA/QC. DC AG
. MJH to follow-up with MK. JP EPA
MK EPA
ED DOJ
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- Page Eleven

Responsible For Coordinate With
Goal/Issues Priority Task Initials Agency Initials Agency

IV. Administer grants and

contracts
1. $400,000 CERCLA grant F -File grant amendment for time extension MJH PCA RF PCA
and summarize progress to date by
5/1/82
2. $200,000 Hickok contract F ~Contract signed by MDA by 4/20/82 RF PCA MJH PCA
A -Work schedule to be submitted by Hickok MJH PCA MJH PCA
(:) first week of June RF PCA
-Meet with SLP and Hickok on 6/8/82 MJH PCA DK SLP
as per contract RF PCA
3. $200,000 water treatment F -Transmit proposals to review team MJH
F -Review proposals by five consortiums MJH PCA
RF PCA
SR PCA
PBB EPA -
DK SLP
MC MDH
JpP EPA
F -Conference call among review team to pick " "
interviewees 5/11/82
(:) F -Interviews on 5/17/82 Review Team
F -Selected consultant: CHyM Hill-Barr Eng. Review Team

5/24/82
F -Notify consortiums MJH PCA
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Page Twelve

Responsible For Coordinate With

Goél/lssues . Priority Task Initials Agency 1Initials Agency
IV. continued
A -Negotiate contract MJH PCA RF PCA
PBB EPA
MC MDH
DK SLP
MH USGS
SS AG
DC AG
B -Develop and implement community relations MJH PCA PBB EPA
plan DK SLP
f 4. Negotiate cooperative A -Fi1l out application form 500-33 by MJH PCA PBB EPA
agreement with EPA under 6/15/82
Superfund
A -Notify state clearinghouse by 6/15/82 MJH PCA
F -Write letter requesting credit for state MJH PCA PBB EPA
match by 5/15/82
F -Write assurance for cooperative agreement MJH PCA RF PCA
by 5/15/82 GM PCA
DW PCA
SS AG
F -Develop work plan, scope, costs and time RF PCA MJH PCr
line for well abandonment portion by PBB . EPA :
. 5/15/82 MH USGS
A -Develop work plan, scope, costs and time MJH PCA RF PCA
1ine for source containment, treatment . pB8 EPA
and/or removal of source materials MH UsGS
by 6/15/82
B -Develop detailed cost estimates for credit MJH PCA RD MDK.
for state match by 7/1/82 DC AG

SS AG.
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. Page Thirteen

nesponsible For Coordinate With
Goal/Issues Priority Task Initials Agency Initials Agency

IV. continued

5. Finish up work on Hickok C -Abstract report for legal ‘ MJH PCA KS AG
11/81 report DC AG
SS AG
F -Provide comments on Weston critique of RF PCA " "
Hickok report
6. USGS contract PD -Final report transport of coal-tar MH UsSGS
a. Contracts derivatives in Prairie du Chien-Jordan
' aquifer, SLP
PD -Computer transport model MH USGS
F -Letter from MJH to USGS in response to MJH PCA RF PCA
their 2/17/82 letter, offering to GM PCA
negotiate payment of bill and MH USGS
completion of above two tasks
b. Reports A -Meeting with PCA, MDH, USGS MJH PCA RF PCA
GM PCA
MH USGS
SS AG
GE MDH

-Multi aquifer well report

-Microbial action report

. -well for pump test on drift
c¢. Funding needs B -Respond to 2/17/82 letter of Gillies MJH PCA RF PCA
to Richie GM PCA
DW PCA
LR PCA
SS AG

GE MDH
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" Page Fourteen

' Responsible For Coordinate With

Goal/lIssues Priority Task Initials Agency Inftials Agency
V. Maintain community
relations
1. Working group A -Last meeting 5/27/82 - minutes ML MOH
B -Next meeting - 7-8-82 - agenda MJH PCA
2. Community relations
program
(:) a. Well abandonment A -Notify Star & Tribune and Sun when Hickok MJH PCA
' starts well 23
b. Well survey A -Develop program by 6/15/82 MJH PCA PH PCA
DK SLP
MC MDH
c. Water treatment study A -Develop program by 6/30/82 MJH PCA - PH PCA
DK SLP
d. Source materials A -Develop program by 6/30/82 MJH PCA PH PCA
facility plan (see 1V.4.) BK SLP
3. Other A -Respond to Brimeyer, SLP letter of 3/15/82 MJH PCA
suggesting frequent meetings
(:> F -Call Koppy re: Board meeting MJH PCA

A -Call Brimeyer week of 6/7/82 MJH PCA
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Page Fifteen

Privileged

Goal/Issues

Priority

Task

Responsible For

Coordinate With
Initials Agency

VI. Miscellaneous

Initials Agency
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